













ANNEX B

PHILIPPINE INFORMATION AGENCY Procurement Monitoring Report as of December 31, 2015

Case No. (BAC/PMAP)	Procurement Program/Project	PMO/Contractor	Mode of Procurement	Active Procurement Activity													Source of Funds	ABC (PSP)			Contract Cost (PSP)			List of Bids/ Offers	Date of Phase(s) of Completion					Remarks (If applicable, change from the APP)						
				Pre-Bid Conference	Auto/Post of Bid	Pre-Bid Conf.	Delivery Order	Sub/Spec of BAC	Bid Evaluation	Final Bid	Notice of Award	Contract Signing	Notice in Process	Delivery Completion	Inspection & Acceptance	Total		MODE	CO	Total	MODE	CO	Pre-Bid Conf.		Delivery Order	Sub/Spec of BAC	Bid Evaluation	Final Bid	Delivery Completion		Inspection & Acceptance					
	Construction of 15m Garage, assembly area and parking of trucks, garbage hall, etc.	ED CARAGA	HP-DBP (Sec 53.3)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	84,020.00			84,020.00				N/A	N/A	N/A	N/A	N/A	N/A	N/A				
Total Allocated Budget of Procurement Activities: 34,738,092.48																																				
Total Contract Price of Procurement Activities Conducted:																																				
Total Savings (Total Allocated Budget - Total Contract Price): 18,918,723.87																																				

ON-GOING PROCUREMENT ACTIVITIES																																		
Central Office																																		
Case No.	Agency/Div.	Mode	Contractor	Pre-Bid Conf.	Auto/Post of Bid	Pre-Bid Conf.	Delivery Order	Sub/Spec of BAC	Bid Evaluation	Final Bid	Notice of Award	Contract Signing	Notice in Process	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MODE	CO	Total	MODE	CO	Total	MODE	CO	Pre-Bid Conf.	Delivery Order	Sub/Spec of BAC	Bid Evaluation	Final Bid	Delivery Completion	Inspection & Acceptance		
PA 8	Emergency Sv. Ctr.	ADMIN	SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	21,168.00			21,168.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A		
PA 12	Emergency Sv. Ctr.	SEC	SEC/OPS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27 Dec 2015	N/A	N/A	N/A	N/A	GAA	62,800.00			62,800.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A		
	Repair Motor Vehicle	PA 12	SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	28,700.00			28,700.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A		
	Repair Motor Vehicle	PA 12	SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	33,260.00			33,260.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A		
Total Allocated Budget of On-going Procurement Activities:																																		
Total Savings:																																		

Prepared by:  
  
 MA. BUENA FE DE GUZMAN  
 BAC Secretariat

Recommended for Approval by:  
  
 ELEANOR LIM-MARTIN  
 BAC Chairperson

APPROVED  
  
 ABNEHA CA  
 Head of the Procuring Entity